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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: | 7. Org.

Alexander Schuster 04/07/04 04-0205 — 925-0519 3008B COTS SW

8. CCR Title: Install additional Irix 6.5.22m patches in Functionality Lab (and IDG Cell)

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 04/09/04

A.Schuster Is/ 4/7/04 I CCR

13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF/Infrastructure fill in Block 27).

Pamela Johnson ./s/ 4/7/04 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:

checklist): Impact:

None None

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

7.0+ N/A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
EMD COTS Deployment Plan, Volume 1 P3 tasks: E1CTSWE482, E1CTINF344

23. Problem: (use additional Sheets if necessary)

SGI continually issues new Irix maintenance releases to fix bugs and improve overall system performance. EMD needs to deploy
them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software
and hardware products. The upgrade and patches must undergo regression testing in the Functionality Lab before they can be loaded
in the VATC or PVC.

24. Proposed Solution: (use additional sheets if necessary)
Install Irix patches 5482 and 5498 on hosts f2acg01, f2spg01, f2spg02, protog1, juror, and corvette. (Updated patch list is attached.)
No license keys are required.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
We would have to use some other machines for patch upgrade regression testing, or forego testing the patches in Functionality Lab as
per the standard COTS upgrade process.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: XIEDF [JpPvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEoCc [XIDG Test Cell [ ]Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. EDF CCB-Chair (Sign/Date): Disposition: |éggroved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Darryl Washington /s/ 4/8/04 Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAOO Revised 10/2/03 ECS/EDF/SCDV




